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January 31, 2017

Mr. Mike Beslow

On Scene Coordinator

U.S. Environmental Protection Agency Region 5
77 West Jackson Boulevard,

Chicago, IL 60604-3590

Subject: TDD Amendment Request #1
Arcelor Mittal Indiana Harbor Canal Spill, East Chicago, IN
TDD No.: 0004/S05-0004-1701-006

Dear Mr. Beslow:

As required under Clause B.5, “Limitation of Government’s Obligation”, under the
Superfund Technical Assessment and Response Team (START) IV contract (Contract No.
EP-S5-13-01), we are notifying you through this letter that Tetra Tech, Inc. (Tetra Tech) has
exceeded 85% of the dollar budget for the BNSF Alma Derailment ER (TDD #: 0004/505-
0004-1701-006). The START project budget ceiling listed in the TDD is $5,000.00.

The following activities were completed and performed to date with the current project
budget ceiling listed in the TDD for the Arcelor Mittal Indiana Harbor Canal Spill site:

e Spilt sampling with RP

o Shipment of fingerprint sample to USCG

e Oversight and Documentation of PRP activities and spill

o Lab analysis of samples collected on-site

e Development of figures
This additional funding amendment request is for the following activities assoctated with the
Arcelor Mittal Indiana Harbor Canal Spill site:

e Review of collected sample analytical data

o Additional oversight as needed
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e Sample collection and analysis

o Data validation of samples data

e Development of tables and figures
The increased ceiling will allow START to provide the technical support, project
management, and administrative activities listed above through February 20, 2017. The
following table summarizes the amendment required to provide the technical support listed

above:
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Current TDD Ceiling Increase Amended Ceiling
Budgeted Dollars $5,000 $15,000 $20,000
Budgeted LOE 50 150 200
Title Signature Date
START Project Manager 01731717
Questions for the OSC: Yes No N/A
Is this within the Action Memo Ceiling for the site? X
Is this within the FPN Ceiling for the site? X
Is this within the Mission Assignment Ceiling for the response? X
Title Signature Date
Digitally signed by MICHAEL BESLOW
U.S. EPA OSC MICHAEL BESLOW &gt e
Title Signature Date
START Program Manager
U.S. EPA Project Officer

cc: Mr. Thomas Harrison, Contracting Officer
Mr. Michael Dunneback, Contract Specialist

Mr. Sam Chummar, R5 START Project Officer
Mr. Kevin Scott, RS START IV Program Manager
Mr. Harry Lukowski, RS START IV Financial Manager

TDD File
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